

MATRICE PROCESSI-COMPETENZE (PMBOK)
Ercole Colonese (2011)

Knowledge Area	Process Group				
	Initiating	Planning	Executing	Monitoring & Controlling	Closing
Project Integration Management (7)	<ul style="list-style-type: none"> Develop Project Charter Develop Preliminary Project Scope Statement 	<ul style="list-style-type: none"> Develop Project Management Plan 	<ul style="list-style-type: none"> Direct and Manage Project Execution 	<ul style="list-style-type: none"> Monitor and Control Project Work Integrated Change Control 	<ul style="list-style-type: none"> Close Project
Project Scope Management (5)		<ul style="list-style-type: none"> Scope Planning Scope Definition Scope WBS 		<ul style="list-style-type: none"> Scope Verification Scope Control 	
Project Time Management (6)		<ul style="list-style-type: none"> Activity Definition Activity Sequencing Activity Resource Estimation Activity Duration Estimation Schedule Development 		<ul style="list-style-type: none"> Schedule Control 	
Project Cost Management (3)		<ul style="list-style-type: none"> Cost Estimating Cost Budgeting 		<ul style="list-style-type: none"> Cost Control 	
Project Quality Management (3)		<ul style="list-style-type: none"> Quality Planning 	<ul style="list-style-type: none"> Perform Quality Assurance 	<ul style="list-style-type: none"> Perform Quality Control 	
Project HR Management (4)		<ul style="list-style-type: none"> Human Resources Planning 	<ul style="list-style-type: none"> Acquire Project Team Develop Project Team 	<ul style="list-style-type: none"> Manage Project Team 	

Knowledge Area	Process Group				
	Process Group	Knowledge Area	Process Group	Knowledge Area	Process Group
Project Communication Management (4)		<ul style="list-style-type: none"> • Communications Planning 	<ul style="list-style-type: none"> • Information Distribution 	<ul style="list-style-type: none"> • Performance Reporting • Manage Stakeholders 	
Project Procurement Management (6)		<ul style="list-style-type: none"> • Plan Purchase and Acquisitions • Plan Contracting 	<ul style="list-style-type: none"> • Request Seller Responses • Select Sellers 	<ul style="list-style-type: none"> • Contract Administration 	<ul style="list-style-type: none"> • Contract Closure
Project Risk Management (6)		<ul style="list-style-type: none"> • Risk Management Plan • Risk Identification • Qualitative Risk Analysis • Quantitative Risk Analysis • Risk Response Planning 		<ul style="list-style-type: none"> • Risk Monitoring and Control 	
Total (44)	(2)	(21)	(7)	(12)	(2)